

Progress of Archaeological Licences Issued (Progress as at 29 February 2012)

| Ref. | Project | Progress |
|----------------|---|---|
| AAB/50/2009-10 | To conduct an archaeological survey for North East New Territories New Development Areas Planning and Engineering Study | Final survey report has been submitted for the Antiquities and Monuments Office's comments. |
| AAB/50/2009-10 | To conduct an archaeological investigation-cum-excavation for Express Rail Link | Rescue excavation in Shek Kong was completed in July 2011. The excavation report is under preparation. |
| AAB/52/2009-10 | To conduct an archaeological survey-cum-excavation for residential development at Lok Wo Sha, Ma On Shan | The excavation has been completed and a report was submitted in December 2011. |
| AAB/54/2009-10 | To conduct an archaeological impact assessment at Lots 196 and 197 s.A, Cheung Chau | Fieldwork was conducted in December 2010. The archaeological impact assessment report is under preparation. |
| AAB/58/2009-10 | To conduct an archaeological survey at Lung Kwu Tan for village sewerage in Tseung Kwan O and Tuen Mun | Fieldwork was completed and a report has been submitted in January 2012. |
| AAB/58/2009-10 | To conduct an archaeological watching brief at Kowloon City for Replacement and Rehabilitation of Water Mains Stage 3 Mains in East Kowloon (Package A) | Fieldwork is underway to tie in with the construction schedule. |
| AAB/9/2011-12 | To search for fossils in sedimentary rocks in Hong Kong | Fieldwork schedule to be fixed. |

| Ref. | Project | Progress |
|----------------|---|---|
| AAB/10/2011-12 | To conduct an archaeological watching brief for South Island Line (East) | Fieldwork is underway to tie in with the construction schedule. |
| AAB/10/2011-12 | To conduct an archaeological watching brief for Upgrading of Central and East Kowloon Sewerage – Phase 1 (licence renewal) | Fieldwork is underway to tie in with the construction schedule. |
| AAB/10/2011-12 | To conduct an archaeological watching brief for Replacement and Rehabilitation of Water Mains, Stage 3, Mains in West Kowloon (Package B) (licence renewal) | Fieldwork schedule to be fixed. |
| AAB/17/2011-12 | To conduct an archaeological watching brief for Replacement and Rehabilitation of Water Mains, Stage 3 – Mains in West Kowloon (Package A) (licence renewal) | Fieldwork is underway to tie in with the construction schedule. |
| AAB/17/2011-12 | To conduct an archaeological survey for archaeological impact assessment for the Proposed Comprehensive Residential Development at Lots in D.D. 92 and Adjoining Government Land, Kwu Tung North, Sheung Shui | Fieldwork has been completed. The excavation report is under preparation. |
| AAB/18/2011-12 | To conduct an archaeological watching brief for Replacement and Rehabilitation of Water Mains, Stage 3 – Mains in East Kowloon (Package B) (licence renewal) | Fieldwork is underway to tie in with the construction schedule. |
| AAB/24/2011-12 | To conduct an archaeological watching brief for West Island Line | Fieldwork is underway to tie in with the construction schedule. |

| Ref. | Project | Progress |
|----------------|---|---|
| AAB/24/2011-12 | To conduct an archaeological investigation at San Tau Site of Archaeological Interest, Lantau Island | Fieldwork was completed in December 2011. The excavation report is under preparation. |
| AAB/30/2011-12 | To conduct an archaeological survey for Proposed Drainage Channel TKL05 for Drainage Improvement in Northern New Territories – Package C (Remaining Works) | Fieldwork has been completed. The excavation report is under preparation. |
| AAB/30/2011-12 | To conduct an archaeological watching brief at Lung Kwu Tan, Tuen Mun North and Sha Tau Kok for Replacement and Rehabilitation of Water Mains Stage 4 Phase 1 | Fieldwork is underway to tie in with the construction schedule. |
| AAB/31/2011-12 | To conduct an archaeological survey for Outlying Islands Sewerage Stage 2 - South Lantau Sewerage Works | Fieldwork was completed in February 2012. The survey report is under preparation. |
| AAB/31/2011-12 | To conduct an archaeological watching brief for Upgrading of Central and East Kowloon Sewerage – Phase 2 | Fieldwork schedule to be fixed. |
| AAB/32/2011-12 | To conduct an archaeological survey at Lung Kwu Chau (licence renewal) | Fieldwork schedule to be fixed. |
| AAB/32/2011-12 | To conduct an archaeological watching brief at Tse Uk Tsuen for Hong Kong Section of Guangzhou-Shenzhen-Hong Kong Express Rail Link (XRL) (licence renewal) | Fieldwork is underway to tie in with the construction schedule. |
| AAB/32/2011-12 | To conduct an archaeological survey for Planning and Engineering Study on Development of Lok Ma Chau Loop | Fieldwork is underway to tie in with the construction schedule. |