

Progress of Archaeological Licences Issued (Progress as at 31 May 2011)

Ref.	Project	Progress
AAB/50/2009-10	To conduct an archaeological survey for North East New Territories New Development Areas Planning and Engineering Study	The survey report is being revised based on the Antiquities and Monuments Office (AMO)'s comments.
AAB/50/2009-10	To conduct an archaeological investigation-cum-excavation for Express Rail Link	The rescue excavation at test pit TP4 was completed on 6 May 2011. Fieldwork at other areas in Shek Kong is underway.
AAB/52/2009-10	To conduct an archaeological survey-cum-excavation for residential development at Lok Wo Sha, Ma On Shan	Fieldwork schedule to be fixed.
AAB/52/2009-10	To conduct an archaeological watching brief for West Island Line (Renewal)	Fieldwork is still underway to tie in with the construction programme.
AAB/54/2009-10	To conduct an archaeological excavation at Luk Keng Tsuen, Lantau Island	Fieldwork was conducted between late November and mid December 2010. Final research report is under preparation based on AMO's comments.
AAB/54/2009-10	To conduct a marine archaeological investigation for Trunk Road T2 and infrastructure at South Apron	Fieldwork schedule to be fixed.
AAB/54/2009-10	To conduct an archaeological impact assessment at Lots 196 and 197 s.A, Cheung Chau	Fieldwork was conducted in December 2010. The draft impact assessment report is being vetted by AMO.

Ref.	Project	Progress
AAB/58/2009-10	To conduct an archaeological survey at Lung Kwu Tan for village sewerage in Tseung Kwan O and Tuen Mun	Fieldwork was completed in March 2011 and the report is under preparation.
AAB/58/2009-10	To conduct an archaeological watching brief at Tse Uk Tsuen for Hong Kong Section of Guangzhou-Shenzhen-Hong Kong Express Rail Link	Fieldwork schedule to be fixed.
AAB/58/2009-10	To conduct an archaeological watching brief at Kowloon City for replacement and rehabilitation of water mains stage 3 mains in East Kowloon (Package A)	Fieldwork schedule to be fixed.
AAB/1/2011-12	To conduct an archaeological survey at Lung Kwu Chau	Fieldwork schedule to be fixed.
AAB/9/2011-12	To search for fossils in sedimentary rocks in Hong Kong	Fieldwork schedule to be fixed.
AAB/10/2011-12	To conduct an archaeological watching brief for South Island Line (East)	Fieldwork schedule to be fixed.
AAB/10/2011-12	To conduct an archaeological watching brief for Upgrading of Central and East Kowloon Sewerage – Phase 1 (licence renewal)	Fieldwork schedule to be fixed.
AAB/10/2011-12	To conduct an archaeological watching brief for Replacement and Rehabilitation of Water Mains, Stage 3, Mains in West Kowloon (Package B) (licence renewal)	Fieldwork schedule to be fixed.