

Progress of Archaeological Licences Issued (Progress as at 31 May 2012)

Ref.	Project	Progress
AAB/50/2009-10	To conduct an archaeological survey for North East New Territories New Development Areas Planning and Engineering Study.	Final survey report is under preparation based on the comments of Antiquities and Monuments Office.
AAB/50/2009-10	To conduct an archaeological investigation-cum-excavation for Express Rail Link.	Rescue excavation in Shek Kong was completed in July 2011. The excavation report is under preparation.
AAB/54/2009-10	To conduct an archaeological impact assessment at Lots 196 and 197 s.A, Cheung Chau.	Fieldwork was conducted in December 2010. The archaeological impact assessment report is under preparation.
AAB/58/2009-10	To conduct an archaeological watching brief at Kowloon City for Replacement and Rehabilitation of Water Mains Stage 3 Mains in East Kowloon (Package A).	Fieldwork is underway to tie in with the construction schedule.
AAB/10/2011-12	To conduct an archaeological watching brief for South Island Line (East).	Fieldwork is underway to tie in with the construction schedule.
AAB/10/2011-12	To conduct an archaeological watching brief for Upgrading of Central and East Kowloon Sewerage – Phase 1 (licence renewal).	Fieldwork was completed in April 2012. The report is under preparation.
AAB/10/2011-12	To conduct an archaeological watching brief for Replacement and Rehabilitation of Water Mains, Stage 3, Mains in West Kowloon (Package B) (licence renewal).	Fieldwork schedule to be fixed.

Ref.	Project	Progress
AAB/17/2011-12	To conduct an archaeological watching brief for Replacement and Rehabilitation of Water Mains, Stage 3 – Mains in West Kowloon (Package A) (licence renewal).	Fieldwork is underway to tie in with the construction schedule.
AAB/17/2011-12	To conduct an archaeological survey for archaeological impact assessment for the Proposed Comprehensive Residential Development at Lots in D.D. 92 and Adjoining Government Land, Kwu Tung North, Sheung Shui.	Fieldwork has been completed. The excavation report is under preparation.
AAB/18/2011-12	To conduct an archaeological watching brief for Replacement and Rehabilitation of Water Mains, Stage 3 – Mains in East Kowloon (Package B) (licence renewal).	Fieldwork is underway to tie in with the construction schedule.
AAB/24/2011-12	To conduct an archaeological watching brief for West Island Line.	Fieldwork is underway to tie in with the construction schedule.
AAB/24/2011-12	To conduct an archaeological investigation at San Tau Site of Archaeological Interest, Lantau Island.	Fieldwork was completed in December 2011. The excavation report was submitted in April 2012.
AAB/30/2011-12	To conduct an archaeological survey for Proposed Drainage Channel TKL05 for Drainage Improvement in Northern New Territories – Package C (Remaining Works).	Fieldwork has been completed. The excavation report is under preparation.
AAB/30/2011-12	To conduct an archaeological watching brief at Lung Kwu Tan, Tuen Mun North and Sha Tau Kok for Replacement and Rehabilitation of Water Mains Stage 4 Phase 1.	Fieldwork is underway to tie in with the construction schedule.

Ref.	Project	Progress
AAB/31/2011-12	To conduct an archaeological survey for Outlying Islands Sewerage Stage 2 - South Lantau Sewerage Works.	Fieldwork was completed in February 2012. The survey report is under preparation.
AAB/31/2011-12	To conduct an archaeological watching brief for Upgrading of Central and East Kowloon Sewerage – Phase 2.	Fieldwork schedule to be fixed.
AAB/32/2011-12	To conduct an archaeological survey at Lung Kwu Chau (licence renewal).	Fieldwork schedule to be fixed.
AAB/32/2011-12	To conduct an archaeological watching brief at Tse Uk Tsuen for Hong Kong Section of Guangzhou-Shenzhen-Hong Kong Express Rail Link (XRL) (licence renewal).	Fieldwork was completed in April 2012. The report is under preparation.
AAB/32/2011-12	To conduct an archaeological survey for Planning and Engineering Study on Development of Lok Ma Chau Loop.	Fieldwork was completed in March 2012. The survey report is under preparation.
AAB/36/2011-12	To conduct an archaeological impact assessment for Residential Development at various private lots in D.D. 132, Tuen Mun Area 54.	Fieldwork schedule to be fixed.
AAB/36/2011-12	To conduct a marine archaeological investigation for additional dredging work for the Central Kowloon Route.	The marine archaeological investigation was completed in April 2012. The report is under preparation.