

Progress of Archaeological Projects with Licences Issued
(1 January 2025 to 15 May 2026)

Ref.	Licensee	Project	Progress
AAB/41/2023-24	Dr. Michael Walsh	To conduct a diver survey for the Marine Archaeological Investigation (“MAI”) for the improvement works at Yim Tin Tsai Pier for Agreement No. CE 52/2021 (CE) Improvement Works at Ma Liu Shui Ferry Pier, Ma Nam Wat Pier, Yim Tin Tsai Pier and Yung Shue O Jetties – Feasibility Study.	Fieldwork was completed in March 2025. The MAI report is being finalised.
AAB/41/2023-24	Mr Ng Chun Lam (吳震霖先生)	To conduct an Archaeological Watching Brief (“AWB”) for Proposed Redevelopment at Nos. 30, 34, 36 and 38 Magazine Gap Road.	Fieldwork was completed in November 2025. The archaeological report is under preparation.
AAB/5/2025-26	Dr. Li Long Lam (李浪林博士)	To conduct an Archaeological Rescue Excavation, Archaeological Survey-cum-Excavation and AWB at Tung Chung Valley for Tung Chung New Town Extension – Site Formation and Infrastructure Works at Tung Chung Valley, Phase 1 initiated by the Civil Engineering and Development Department (“CEDD”).	The licensee confirmed that the archaeological fieldwork for this project has been completed. The archaeological report is under preparation.
AAB/5/2025-26	Dr. Li Long Lam (李浪林博士)	To conduct an Archaeological Survey for Agreement No. CE 15/2023 (CE) First Phase Development of New Territories North – San Tin / Lok Ma Chau Development Node – Package 1 – Design and Construction.	Fieldwork schedule is to be confirmed.

Annex C

Ref.	Licensee	Project	Progress
AAB/8/2025-26	Mr Wang Wenjian (王文建先生)	To conduct an Archaeological Survey for Kwu Tung North New Development Area – Remaining Phase Site Formation and Infrastructure Works (South).	Fieldwork schedule is to be confirmed.
AAB/8/2025-26	Mr Wang Wenjian (王文建先生)	To conduct an Archaeological Survey for Fanling North New Development Area, Remaining Phase: Site Formation and Infrastructure Works (East).	Fieldwork commenced in September 2025 and is underway.
AAB/9/2025-26	Dr. Kieran Westley	To conduct a diver survey for the MAI for the Environmental Impact Assessment (“EIA”) study for Water Recreation and Yacht Bay Development.	Fieldwork was completed in October 2025. The MAI report is being finalised.
AAB/12/2025-26	Dr. Li Long Lam (李浪林博士)	To conduct an Archaeological Survey for the Archaeological Impact Assessment (“AIA”) for the EIA Study for Agreement No. CE 4/2024 (HY) Northern Metropolis Highway – Investigation – San Tin Section initiated by the Highways Department.	Fieldwork was completed in December 2025. The archaeological report is under preparation.
AAB/12/2025-26	Mr Wang Hong (王宏先生)	To conduct a Rescue Excavation and AWB for Contract No. YL/2021/04 Site Formation and Infrastructure Works for Yuen Long South First Phase Development Contract 2 initiated by CEDD.	Fieldwork was completed in March 2026. The archaeological report is under preparation.
AAB/15/2025-26	Dr. Li Long Lam (李浪林博士)	To conduct an AWB for DC/2021/09 Outlying Islands Sewerage Stage 2 – Village Sewerage at Luk Tei Tong and Ma Po Tsuen, Mui Wo initiated by the Drainage Services Department (“DSD”).	Fieldwork commenced in January 2026 and is underway.

Annex C

Ref.	Licensee	Project	Progress
AAB/15/2025-26	Ms Wai Chan, Kathy (陳瑋女士)	The pre-construction Archaeological Survey and AWB for Outlying Islands Sewerage Stage 2 – Lamma Village Sewerage Phase 2, Package 2 are initiated by DSD.	Fieldwork was completed in February 2026. The archaeological report is being finalised.
AAB/15/2025-26	Mr Ng Chun Lam (吳震霖先生)	To conduct an Archaeological Survey for AIA for the EIA Study for Agreement No. CE 5/2024 (CE) Developments at Lau Fau Shan, Tsim Bei Tsui and Pak Nai Areas – Investigation.	Fieldwork was completed in March 2026. The archaeological report is under preparation.
AAB/15/2025-26	Mr Ng Chun Lam (吳震霖先生)	To conduct an AWB for the revitalisation works of Block 4 at the Former Central Police Station Compound in Central.	Fieldwork commenced in April 2026 and is underway.
AAB/16/2025-26	Mr Ng Chun Lam (吳震霖先生)	To conduct an Archaeological Survey for the Heritage Impact Assessment for the extension project of St. John Hospital, Cheung Chau.	Fieldwork was completed in May 2026. The archaeological report is under preparation.
AAB/16/2025-26	Dr. Zhang Xiaoling (張曉凌博士)	To conduct an Archaeological Research Project at Wong Tei Tung Site of Archaeological Interest.	The fieldwork was completed in February 2026. The Institute of Vertebrate Paleontology and Paleoanthropology is conducting research on the finds to prepare the archaeological report.
AAB/20/2025-26	Mr Wang Wenjian (王文建先生)	To conduct an AWB, Further Archaeological Survey, Rescue Excavation and Survey-cum-Rescue Excavation for Contract No. NL/2023/10 Tung Chung	Fieldwork commenced in April 2026 and is underway.

Annex C

Ref.	Licensee	Project	Progress
		New Town Extension – Infrastructure Works at Tung Chung Valley, Yu Tung Road and Ma Wan Chung.	
AAB/20/2025-26	Mr Ng Chun Lam (吳震霖先生)	To conduct an AWB at Mai Po Lung (South) archaeological sensitive area for Contract No. ND/2024/09 San Tin Technopole Phase 1 Stage 1 (West) – Contract 1 – Site Formation and Associated Works initiated by CEDD.	Fieldwork schedule is to be confirmed.