

Project Progress of Archaeological Licences issued from January to September 2007

Ref.	Licensee	Project	Progress
AAB/1/2007-08	Mr. Wang Wenjian	Archaeological Investigation for the Proposed Development at Pak Shui Wun, Sai Kung	Fieldwork was completed in March 2007 and no archaeological remain was discovered in the study area..
AAB/2/2007-08	Mr. Wang Fei	Archaeological Investigation for the Repositioning and Long Term Operation Plan of Ocean Park	Fieldwork was completed in February 2007 and no archaeological remain was found in the project areas.
AAB/12/2007-08	Mr. Wang Wenjian	Archaeological monitoring for Drainage Improvement Works in Nam Wa Po, Tai Po and Construction of Drainage Channel in Ping Kong, Sheung Shui, N. T.	Monitoring at Ping Kong was completed in early July 2007 and no archaeological remain was identified. Monitoring at Nam Wa Po is subject to the construction programme.
AAB/13/2007-08	Ms. Liu Mao	Archaeological investigation for North District Sewerage Stage 2 Phase 1	Fieldwork was completed in late June 2007 and no archaeological remain was discovered in the project areas.
AAB/17/2007-08	Ms. Ellen Cameron	Archaeological investigation for Yuen Long and Kam Tin Sewerage Stage 2 and Stage 3	Fieldwork was completed in late July 2007 and no significant archaeological remain was discovered in the project areas.
AAB/18/2007-08	Mr. Wang Wenjian	Archaeological investigation for West New Territories (WENT) Landfill Extensions	Field excavation has not commenced due to the access problems of private lands within the study area.
AAB/19/2007-08	Ms. Ellen Ann Cameron	Archaeological investigation for the proposed Residential Development at various lots in DD206, Wu Kai Sha, Ma On Shan	Fieldwork has not commenced due to access problems of private lands within the project areas.
AAB/20/2007-08	Ms. Liu Mao	Archaeological survey for North District Sewerage Stage 2 Phase 1 (Additional Area)	Fieldwork was completed in mid September 2007 and no archaeological remain was discovered in the project area.
AAB/21/2007-08	Mr. Ng Wai Hung	Archaeological investigation for Tin Hau Temple Relocation Site at South Soko	Fieldwork completed in mid September. No significant archaeological remain was discovered in the project area.
AAB/22/2007-08	Mr. Au Ka-fat	Archaeological survey at Fung Yuen, Tai Po	Fieldwork was completed in late September 2007 and no archaeological remain was discovered in the study area.